

Status of the last set of the websites developed under CMF as on 20<sup>th</sup> November 2020.

S. No.	Ministry/ Department Name	Status	Next Action
1	Ministry of Coal	Site is ready to be made live. Ministry / Department can take necessary approval and made website live.  Content Migration training also provided.	STQC can be initiated after site made live.
2	Ministry of Tourism	Site was made live by the Ministry on 1st September 2020.	STQC can be initiated.
3	Department of Scientific and Industrial Research	Site is ready to be made live. Ministry / Department can take necessary approval and made website live.  Content Migration Training also provided	STQC can be initiated after site made live.
4	Ministry of Skill Development and Entrepreneurship	Site was made live by the Ministry on 10th September 2020.	STQC can be initiated.
5	Department of Fisheries	Site is ready to be made live. Ministry / Department can take necessary approval and made website live.	STQC can be initiated after site made live.
6	Ministry of Earth Sciences	Site is ready to be made live. Ministry / Department can take necessary approval and made website live.  Content Migration Training also provided.  VA report generated to increase the score of VA of VM. Communicated to Ministry to issue Public IP and raise request for backup. Some modifications suggested by Ministry is being taking care by the agency.	1. Public IP allotment and all necessary ports required to open by the Ministry.
7	Ministry of Electronics and Information Technology	Development and Content vetting in progress	1.VM configuration 2.Security audit of the website. 3.Public IP allotment and all necessary ports required to open.

		<p>All the remaining issues rectified and communicated to Ministry, waiting for their reply.</p> <p>Ministry has provided feedback. Three issues raised by the Ministry. Issues communicated to the Agency for rectification.</p>	
8	<b>Ministry of Mines</b>	Not developed under CMF	Not developed under CMF
9	<b>President of India</b>	Site is ready to be made live. Ministry / Department can take necessary approval and made website live.	STQC can be initiated after site made live.